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Sarasota/Manatee MPO 2050 Long Range Transportation Plan 
Scope of Services 

 

Introduction 
The Sarasota/Manatee Metropolitan Planning Organization (MPO) seeks to update its long-range transportation plan 
(LRTP) through 2050 to meet mobility needs in the community.  With a growing economy across the State of Florida, 
and a rapidly increasing population, Sarasota/Manatee communities have experienced a surge in economic and 
urban development. This has diversified the regional economy and changed the landscape significantly creating new 
transportation demands. The two-county area is regularly considered to be among the Top 20 fastest-growing urban 
areas by census calculations. 
 
The intent and purpose of the LRTP is to encourage and promote the safe and efficient management, operation, and 
development of a cost-feasible intermodal transportation system that will serve the mobility needs of people and 
freight; and foster economic growth and development within and through urbanized areas of the State, while balancing 
environmental and resiliency needs. Following a performance-based planning process, the LRTP must include long 
and short-range strategies consistent with Federal, State, and local goals and objectives with a 20-year time horizon.   
 
Federal and State Resources 
The chart below presents the Federal and State statutes, regulations, and resources related to development of the 
LRTP for MPOs. 
  

Federal 
Citation Description 

23 U.S.C. 134 (h) and (i) Scope of the metropolitan planning 
process and development of the 
LRTP. 49 U.S.C. 5303 (h) and (i) 

23 C.F.R. 450.322, 450.324, and 
Appendix A to Subpart 450 

Congestion management process, 
and development of the LRTP.  

State 
Citation Description 

Section 339.175, Florida Statutes MPO Responsibilities and LRTP 
Requirements 

 
Additional Resources 

2018 FHWA/FTA LRTP Expectation Letter (January 10, 2018) ……………. LINK 
2021 FHWA/FTA Planning Emphasis Areas (December 30, 2021) ..……. LINK 
2021 FDOT Florida Planning Emphasis Areas …………………………………….. LINK 
Infrastructure Investment and Jobs Act (IIJA) (H.R. 3684) …………………… LINK 
2022 Quick Guide: Incorporating Carbon Reduction in the MPO LRTP … LINK 
2023 Quick Guide: Incorporating Resiliency into the MPO LRTP ………….. LINK 
2023 Quick Guide: Incorporating Housing into the LRTP …………………….. LINK 
  

Federal Requirements for the LRTP 
Federal regulations require MPOs to develop LRTPs through a performance-driven, outcome-based approach to 
planning. The metropolitan transportation planning process shall be continuous, cooperative, and comprehensive; and 
provide for consideration and implementation of projects, strategies, and services that will address the following 
factors: [23 C.F.R. 450.306(a) and (b)]: 

https://uscode.house.gov/view.xhtml?req=granuleid:USC-prelim-title23-section134&num=0&edition=prelim
https://uscode.house.gov/view.xhtml?req=granuleid:USC-prelim-title49-section5303&num=0&edition=prelim
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-E/part-450/subpart-C/section-450.324
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-E/part-450/subpart-C/section-450.324
https://www.ecfr.gov/current/title-23/chapter-I/subchapter-E/part-450/subpart-C/section-450.324
http://www.leg.state.fl.us/statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0300-0399/0339/Sections/0339.175.html
https://www.fdot.gov/docs/default-source/planning/Policy/metrosupport/Resources/LRTP-Expectations-2018.pdf
https://www.transit.dot.gov/sites/fta.dot.gov/files/2022-01/Planning-Emphasis-Areas-12-30-2021.pdf
https://www.fdot.gov/docs/default-source/planning/Policy/metrosupport/Resources/Florida-Planning-Emphasis-Areas-2018-Final.pdf
https://www.fdot.gov/planning/policy/legislation/Bipartisan-Infrastructure-Law-(BIL).shtm
https://fdotwww.blob.core.windows.net/sitefinity/docs/default-source/planning/policy/metrosupport/fmpp-virtual-packet/2022carbon-emission-reduction-guide-12-12_v5.pdf?sfvrsn=30dae830_2
https://fdotwww.blob.core.windows.net/sitefinity/docs/default-source/planning/policy/resilience/lrtp-resilience-quick-guide-4-5-2023.pdf?sfvrsn=585b2d24_2
https://fdotwww.blob.core.windows.net/sitefinity/docs/default-source/planning/policy/metrosupport/resources/housing-quick-guide_2023-04-14.pdf?sfvrsn=2efeecae_2
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-306.pdf
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• Support the economic vitality of the metropolitan area, especially by enabling global competitiveness, 
productivity, and efficiency; 

• Increase the safety of the transportation system for motorized and non-motorized users; 

• Increase the security of the transportation system for motorized and non-motorized users; 

• Increase the accessibility and mobility of people and freight; 

• Protect and enhance the environment, promote energy conservation, improve the quality of life, and 
promote consistency between transportation improvements and State and local planned growth and 
economic development patterns; 

• Enhance the integration and connectivity of the transportation system across and between modes for 
people and freight; 

• Promote efficient system management and operations; 

• Emphasize the preservation of the existing transportation system; 

• Improve the resiliency and reliability of the transportation system, and reduce or mitigate storm water 
impacts of surface transportation; and 

• Enhance travel and tourism. 
 
In addition to these planning factors, Federal law and regulation requires the LRTP to include, at a minimum: 

• The current and projected transportation demand of persons and goods in the metropolitan planning 
area over the period of the transportation plan. [23 C.F.R. 450.324(g)(1)] 

• Existing and proposed transportation facilities (including major roadways, public transportation facilities, intercity 
bus facilities, multimodal and intermodal facilities, non-motorized transportation facilities (e.g., pedestrian walkways 
and bicycle facilities, and intermodal connectors), which should function as an integrated metropolitan 
transportation system, giving emphasis to those facilities that serve important national and regional 
transportation functions over the period of the transportation plan. In addition, the locally preferred alternative 
selected from an Alternative Analysis under the Federal Transit Administration’s (FTA) Capital Investment Grant 
Program needs to be adopted as a part of the plan. [23 C.F.R. 450.324(g)(2)] 

• A description of the performance measures and performance targets used in assessing the performance of the 
transportation system in accordance with the required performance management approach. [23 C.F.R. 
450.324(g)(3)]  

• A system performance report evaluating the condition and performance of the transportation system with respect 
to the required performance targets, including progress achieved by the MPO in meeting the performance targets 
in comparison with system performance recorded in previous reports, including baseline data; and, for MPOs that 
voluntarily elect to develop multiple scenarios, an analysis of how the preferred scenario has improved the 
conditions and performance of the transportation system, and how changes in local policies and investments have 
impacted the costs necessary to achieve the identified performance targets. [23 C.F.R. 450.324(g)(4)]  

• Operational and management strategies to improve the performance of existing transportation facilities to relieve 
vehicular congestion and maximize the safety and mobility of people and goods. [23 C.F.R. 450.324(g)(5)] 

• Consideration of the results of the congestion management process including the identification of single-occupancy 
vehicle (SOV) projects that result from a congestion management process in TMAs that are nonattainment for 
ozone or carbon monoxide. [23 C.F.R. 450.324(g)(6)] 

https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
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• Assessment of capital investment and other strategies to preserve the existing  and projected future metropolitan 
transportation infrastructure, provide for multimodal capacity increases based on regional priorities and needs, and 
reduce the vulnerability of the existing transportation infrastructure to natural disasters. The metropolitan 
transportation plan may consider projects and strategies that address areas or corridors where current or projected 
congestion threatens the efficient functioning of key elements of the metropolitan area’s transportation system. 
[23 C.F.R. 450.324(g)(7)] 

• Transportation and transit enhancement activities, including consideration of the role that intercity buses may play 
in reducing congestion, pollution, and energy consumption in a cost-effective manner and strategies and 
investments that preserve and enhance intercity bus systems, including systems that are privately owned and 
operated, and including transportation alternatives, as defined in 23 U.S.C. 101(a), and associated transit 
improvements, as described in 49 U.S.C. 5302(a), as appropriate. [23 C.F.R. 450.324(g)(8)] 

• Descriptions of proposed improvements in sufficient detail to develop cost estimates (e.g., design concept and 
design scope descriptions). [23 C.F.R. 450.324(g)(9)] 

• A discussion of types of potential environmental mitigation activities and potential areas to carry out these 
activities, including activities that may have the greatest potential to restore and maintain the environmental 
functions affected by the metropolitan transportation plan. The discussion may focus on policies, programs, or 
strategies, rather than at the project level. The MPO shall develop the discussion in consultation with applicable 
Federal, State, and Tribal land management, wildlife, and regulatory agencies. The MPO may establish reasonable 
timeframes for performing this consultation. [23 C.F.R. 450.324(g)(10)] 

• A financial plan that demonstrates how the adopted transportation plan can be implemented. Revenue and cost 
estimates must use an inflation rate(s) to reflect “year of expenditure dollars,” based on reasonable financial 
principles and information, developed cooperatively by the MPO, State(s), and public transportation operator(s). For 
illustrative purposes, the financial plan may include additional projects that would be included in the adopted 
transportation plan if additional resources beyond those identified in the financial plan were to become available. 
[23 C.F.R. 450.324(g)(11)] 

• Pedestrian walkway and bicycle transportation facilities in accordance with 23 U.S.C. 217(g). [23 C.F.R. 
450.324(g)(12)] 

• Both long and short-range strategies/actions that provide for the development of  an integrated multimodal 
transportation system (including accessible pedestrian walkways and bicycle transportation facilities) to facilitate 
the safe and efficient movement of people and goods in addressing current and future transportation demand. 
[23 C.F.R. 450.324(b)] 

• The MPO, the State(s), and the public transportation operator(s) shall validate data used in preparing other existing 
modal plans for providing input to the transportation plan. In updating the transportation plan, the MPO shall base 
the update on the latest available estimates and assumptions for population, land use, travel, employment, 
congestion, and economic activity. The MPO shall approve transportation plan contents and supporting analyses 
produced by a transportation plan update. [23 C.F.R. 450.324(f)] 

• Integrate the priorities, goals, countermeasures, strategies, or projects for the metropolitan planning area 
contained in the Highway Safety Improvement Program (HSIP), including the Strategic Highway Safety Plan (SHSP) 
required under 23 U.S.C. 148, the Public Transportation Agency Safety Plan required under 49 U.S.C. 5329(d), or 
an Interim Agency Safety Plan in accordance with 49 C.F.R. Part 659, as in effect until completion of the Public 
Transportation Agency Safety Plan; and may incorporate or reference applicable emergency relief and disaster 
preparedness plans and strategies and policies that support homeland security, as appropriate, to safeguard the 
personal security of all motorized and non-motorized users. [23 C.F.R. 450.324(i)] 

 
Furthermore, the Infrastructure Investment and Jobs Act (IIJA) establishes Federal regulations on LRTP documents. 
These regulations are summarized in FHWA’s Bipartisan Infrastructure Law Fact Sheets and include the following: 

https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/USCODE-2016-title23/pdf/USCODE-2016-title23-chap1-sec101.pdf
https://www.gpo.gov/fdsys/pkg/USCODE-2016-title49/pdf/USCODE-2016-title49-subtitleIII-chap53-sec5302.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/USCODE-2016-title23/pdf/USCODE-2016-title23-chap2-sec217.pdf
https://www.gpo.gov/fdsys/pkg/USCODE-2016-title23/pdf/USCODE-2016-title23-chap2-sec217.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/USCODE-2016-title23/pdf/USCODE-2016-title23-chap1-sec148.pdf
https://www.gpo.gov/fdsys/pkg/USCODE-2016-title23/pdf/USCODE-2016-title23-chap1-sec148.pdf
https://www.gpo.gov/fdsys/pkg/USCODE-2016-title49/pdf/USCODE-2016-title49-subtitleIII-chap53-sec5329.pdf
https://www.gpo.gov/fdsys/pkg/USCODE-2016-title49/pdf/USCODE-2016-title49-subtitleIII-chap53-sec5329.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title49-vol7/pdf/CFR-2017-title49-vol7-part659.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.fhwa.dot.gov/bipartisan-infrastructure-law/metro_planning.cfm
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• Fiscal Constraint on Long-Range Transportation Plans: The IIJA requires the United States Department of 
Transportation to amend Federal regulations to define an LRTP (referred to as a metropolitan transportation 
plan in federal law and regulation) outer years as beyond the first four ears. [23 C.F.R. 450.324(f)(111)(v)] 

 

State Requirements for the LRTP 
Section 339.175(6)(b), F.S., requires the LRTP to provide for consideration of projects and strategies that: 

• Support the economic vitality of the metropolitan area, especially by enabling  global competitiveness, 
productivity, and efficiency; 

• Increase the safety and security of the transportation system for motorized and non-motorized users; 

• Increase the accessibility and mobility options available to people and for freight; 

• Protect and enhance the environment, promote energy conservation, and improve quality of life; 

• Enhance the integration and connectivity of the transportation system, across  and between modes, for people 
and freight; 

• Promote efficient system management and operation; and 

• Emphasize the preservation of the existing transportation system. 
 
In addition to these considerations, Florida Statutes require MPOs to develop, in cooperation with the State and public 
transit operators, transportation plans and programs for each metropolitan area that provide for the development and 
integrated management and operation of transportation systems and facilities, including pedestrian walkways and 
bicycle transportation facilities, which will function as an intermodal transportation system for the metropolitan area, 
based upon the prevailing principles provided in s.334.046, F.S. and s.339.175(1), F.S. 
 
The process for developing such plans and programs shall provide for consideration of all modes of transportation; 
and shall be continuing, cooperative, and comprehensive, to the degree appropriate, based on the complexity of the 
transportation problems to be addressed. [s.339.175(1), F.S.] 
 
To ensure the process is integrated with the statewide planning process, MPOs shall develop plans and programs that 
identify transportation facilities that should function as an integrated metropolitan transportation system, giving 
emphasis to facilities that serve important national, state, and regional transportation functions. These include the 
facilities on the Strategic Intermodal System (SIS) designated under s.339.63, F.S. and facilities for which projects 
have been identified pursuant to s.339.2819(4), F.S. (Transportation Regional Incentive Program). [s.339.175(1), F.S.] 
 
The LRTP must address at least a 20-year planning horizon, must include both long- range and short-range strategies, 
and must comply with all other State and Federal requirements. The LRTP also must consider these prevailing 
principles: preserving the existing transportation infrastructure, enhancing Florida’s economic competitiveness, and 
improving travel choices to ensure mobility. [s.339.175(7), F.S.]   
 
The LRTP must be consistent, to the maximum extent feasible, with future land use elements and the goals, 
objectives, and policies of the approved local government comprehensive plans of the units of local government 
located within the jurisdiction of the MPO. [s.339.175(7), F.S.]   
 
Each MPO is encouraged to consider strategies that integrate transportation and land use planning to provide for 
sustainable development and reduce GHG emissions. [s.339.175(7), F.S.]   
 

https://www.ecfr.gov/current/title-23/chapter-I/subchapter-E/part-450/subpart-C/section-450.324
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The approved LRTP must be considered by local governments in the development of the transportation elements in 
local government comprehensive plans and any amendments thereto. [s.339.175(7), F.S.] 
 
The LRTP must, at a minimum: 

• Identify transportation facilities, including, but not limited to, major roadways, airports, seaports, spaceports, 
commuter rail systems, transit systems, and intermodal or multimodal terminals that will function as an 
integrated metropolitan transportation system. [s.339.175(7)(a), F.S.] 

• Consider the goals and objectives identified in the Florida Transportation Plan [s.339.175(7)(a), F.S.]. 

• Give emphasis to those transportation facilities that serve national, statewide, or regional functions; and must 
consider the goals and objectives identified in the Florida Transportation Plan. If a project is located within the 
boundaries of more than one MPO, the MPOs must coordinate plans regarding the project in their LRTPs. 
[s.339.175(7)(a), F.S.] 

• Include a financial plan that demonstrates how the plan can be implemented, indicating resources from public 
and private sources that are reasonably expected to be available to carry out the plan, and recommends any 
additional financing strategies for needed projects and programs. The financial plan may include, for illustrative 
purposes, additional projects that would be included in the adopted LRTP if reasonable additional resources 
beyond those identified in the financial plan were available. [s.339.175(7)(b), F.S.] 

• Assess capital investment and other measures necessary to ensure the preservation of the existing metropolitan 
transportation system, including requirements for the operation, resurfacing, restoration, and rehabilitation of 
major roadways and requirements for the operation, maintenance, modernization, and rehabilitation of public 
transportation facilities. [s.339.175(7)(c)(1), F.S.] 

• Assess capital investment and other measures necessary to make the most efficient use of existing transportation 
facilities to relieve vehicular congestion, improve safety, and maximize the mobility of people and goods. Such 
efforts must include, but are not limited to, consideration of infrastructure and technological improvements 
necessary to accommodate advances in vehicle technology, such as autonomous technology and other 
developments. [s.339.175(7)(c)(2), F.S.] 

• Indicate, as appropriate, proposed transportation enhancement activities, including, but not limited to, pedestrian 
and bicycle facilities, scenic easements, landscaping, historic preservation, mitigation of water pollution due to 
highway runoff, and control of outdoor advertising. [s.339.175(7)(d), F.S.] 

• Be approved by each MPO on a recorded roll-call vote or hand-counted vote of the majority of the MPO membership 
present. [s.339.175(13), F.S.] 

 

Goals and Objectives for Developing the LRTP 
Federal and state guidance on performance-based planning provides a strategic framework to articulate and 
structure the implementation and achievement of a successful planning process. The CONSULTING TEAM will 
coordinate with MPO staff to develop a LRTP that will: 
• Develop a vision for the plan along with a review of goals and objectives established by the MPO. 
• Assess the total transportation needs for the MPO area with input from transportation agencies and local 

jurisdictions. 
• Review the Transportation Improvement Program (TIP) and committed transportation projects. 
• Utilize public involvement, in line with the existing MPO Public Participation Plan, to establish community 

priorities and to involve the public throughout the planning process. 
• Consider alternative technologies and systems, such as the use of autonomous vehicles and on-demand 

transit services. 

http://floridatransportationplan.com/
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• Use scenario-planning to explore alternatives and solutions for the region’s future multimodal network. 
• Develop a draft 20-year cost feasible plan. 
• Conduct Efficient Transportation Decision-Making (ETDM) screen for appropriate projects. 
• Produce draft 2050 LRTP document and allow interested parties reasonable opportunity to comment on the 

plan. 
• Coordinate with MPO Staff to produce a project schedule that concludes with plan adoption by October 26, 

2025. 

Key Elements of the LRTP 
Transportation Planning Model 
FDOT developed the Florida Standard Urban Transportation Model Structure (FSUTMS) for use by all Florida MPOs to 
determine current and forecasted transportation and land use conditions and trends for this 20-year planning horizon. 
Additional analytical techniques and/or models may be used after consultation with FDOT. The MPO must document 
in the LRTP the models and methodology used and prepare technical memoranda documenting how the techniques 
can be used in various planning applications. The LRTP will include a traditional travel demand model-based analysis, 
including the development of needs plan and cost feasible network scenarios.  The analysis will include traffic volumes, 
population, and employment numbers for three 10-year time periods, 2035, 2045, and 2050. 
 
LRTP Needs Plan 
The LRTP will include a Needs Plan and a Cost Feasible Plan. The Needs Plan takes into account current and future 
transportation needs without consideration of financial constraints. The Needs Plan can aid in inventorying a region’s 
transportation needs to prioritize which projects should be funded to achieve a more efficient and interconnected 
transportation system. 

Federal law requires the MPO to address the ten Planning Factors shown on page 2 as a part of the planning process. 
The degree of consideration and analysis of the factors should be based on the scale and complexity of the area’s 
issues and will vary depending on the unique conditions of the area.  

There are two new planning factors that need to be considered in the 2050 LRTP: (1) improving the resiliency and 
reliability of the transportation system and reducing or mitigating stormwater impacts of surface transportation; and (2) 
enhancing travel and tourism. [23 C.F.R. 450.306(b)(9)] 

The 2050 LRTP will be required to describe the performance measures and the targets the MPO has 
selected for assessing the performance of the transportation system.  A system performance report will 
also be required in the LRTP.  The report is a tool that evaluates and updates the condition of the 
transportation system in relation to the performance measures and targets and should include:  

• FDOT and MPO adopted targets, 
• The baseline condition at the start of the evaluation cycle, 
• The progress achieved in meeting the targets, and  
• A trend-type comparison of progress. 
 

Consistent with the planning factors, FHWA, FTA, and FDOT have issued Planning Emphasis Areas (PEAs give priority 
to particular issues. The MPO will consider the PEAs in its modal planning for future system improvements and 
address them specifically in the LRTP. FDOT has identified three priorities for inclusion in the 2050 LRTP. 

• Transportation performance measures 
• ACES (Automated/Connected/Electric/Shared-use) Vehicles 
• Rural transportation planning 

 

https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-306.pdf
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The Needs Plan should include only transportation projects that are necessary to meet identified future transportation 
demand or advance the goals, objectives, and policies of the MPO, the region, and the state. MPOs will include a cost 
estimate of these needs in the LRTP. The needs estimate should include all costs (operations, maintenance, capacity 
expansion, etc.) of all projects associated with all modes; and estimated needs should be reported by mode.  

Development of the Needs Plan will include: 

• Review of local jurisdiction long-range and Comprehensive Plans 
• Master plans for modal agencies including MCAT, SCAT, Port Manatee, and the Sarasota Bradenton 

International Airport 
• Incorporation of MPO adopted performance measures and targets  
• Scenario planning, vision consensus, and identification of high priority corridors 
• Community engagement through workshops, events, and online surveys 

 
Cost Feasible Plan 
Revenue and cost estimates that support the metropolitan transportation plan must use an inflation rate(s) to 
reflect “year of expenditure dollars,” based on reasonable financial principles and information, developed 
cooperatively by the MPO, State(s), and public transportation operator. [23 C.F.R. 450.324(g)(11)(iv)]  

The LRTP must demonstrate fiscal constraint, which means the plan includes sufficient financial information for 
demonstrating that projects in the metropolitan transportation plan can be implemented using committed, available, 
or reasonably available revenue sources, with reasonable assurance the federally supported transportation system 
is being adequately operated and maintained. [23 C.F.R. 450.104] 

Cost feasible projects will include all those improvements that can be funded with projected revenues in year of 
expenditure dollars by respective five- or ten-year time bands. The cost feasibility of improvements will be 
determined based on cost and revenue and respective priority of improvements in the needs plan.  The use of 
“boxed funds” will be evaluated to fund programs such as ATMS, feasibility study implementation, and/or non-
motorized improvements. Improvements eligible for inclusion in boxed fund programs will not be evaluated for cost 
feasibility on a project basis but will be included as candidate improvements for the respective boxed funds. 
 

Environmental Mitigation 
The LRTP must include a discussion of types of potential environmental mitigation activities and potential areas to 
carry out these activities, including activities that may have the greatest potential to restore and maintain the 
environmental functions affected by the metropolitan transportation plan. The discussion may focus on policies, 
programs, or strategies, rather than at the project level. The MPO shall develop the discussion in consultation with 
applicable Federal, State, and Tribal land management, wildlife, and regulatory agencies. The MPO may establish 
reasonable timeframes for performing this consultation. [23 C.F.R. 450.324(g)(10)] 

Federal regulation defines environmental mitigation activities as strategies, policies, programs, and actions that, over 
time, will serve to avoid, minimize, rectify, reduce, or eliminate impacts to environmental resources associated with the 
implementation of a LRTP. [23 C.F.R. 450.104]  The LRTP mitigation discussion could identify specific challenges to 
mitigation implementation, such as areas where the ability to mitigate for a particular resource may be limited, as well 
as activities that may have the greatest potential to restore and maintain the environmental functions affected by the 
plan. The mitigation text should be accompanied by maps depicting existing and future areas designated for 
mitigation, conservation, or preservation. 

Efficient Transportation Decision-Making (ETDM) Planning Screen:  The Efficient Transportation Decision-Making (ETDM) 
process is Florida’s procedure for reviewing transportation projects to consider potential environmental effects. The 
intent of the ETDM is to provide a method for early consideration of ecosystem, land use, social, and cultural issues, 
prior to a project being included in the LRTP.  Information gathered may be used to satisfy National Environmental 
Policy Act (NEPA) requirements.  Examples of major transportation improvement projects include: 

https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-104.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-104.pdf
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• Widening existing roadways to include additional through lanes; 
• Addition of High-Occupancy Vehicle (HOV) lanes; 
• Bus Rapid Transit (BRT) lanes; 
• New roadways; 
• New interchanges and major interchange modifications; 
• New bridges and bridge replacements; and 
• Major public transportation projects, such as Intermodal Passenger Centers and new fixed guideway service. 
• ETDM screens of major transportation improvement projects included in the highway component of the 

Strategic Intermodal System Cost Feasible Plan will be conducted by FDOT. 
 

The ETDM process allows resource and regulatory agencies and the public an opportunity to review and comment on 
proposed transportation projects during the development of the LRTP. Based on feedback from the Planning Screen, 
the MPO may adjust project concepts to avoid or minimize adverse impacts, consider mitigation alternatives, and 
improve project cost estimates. 

The LRTP will include a section that lists all projects screened through the ETDM Planning Screen process to 
document the level of agency consultation that has occurred. A Purpose and Need Statement must be included for 
each project entered into ETDM, as well as a summary of the major issues and comments noted by the resource 
agencies during their review. The project list and summary of major issues and comments assists in focusing on 
specific geographic areas and strategies for project mitigation purposes.  

The MPO is expected to evaluate and provide comment about potential social and cultural effects of projects 
included in the LRTP based on available information as part of the ETDM Planning Screen process. The social and 
cultural evaluation addresses six issues: Social, Economic, Land Use, Mobility, Aesthetics, and Relocation.  

 
Public Involvement  
MPOs are required to develop and use a documented Public Participation Plan that defines a process for providing 
reasonable opportunities to be involved in the metropolitan transportation planning process to individuals, affected 
public agencies, representatives of public transportation employees, public ports, freight shippers, providers of 
freight transportation services, private providers of transportation (including intercity bus operators, employer-based 
commuting programs, such as carpool program, vanpool program, transit benefit program, parking cash-out 
program, shuttle program, or telework program), representatives of users of public transportation, representatives of 
users of pedestrian walkways and bicycle transportation facilities, representatives of the disabled, and other 
interested parties. [23 C.F.R. 450.316(a)] 

In developing the LRTP and TIP, the MPO should consult with agencies and officials responsible for other planning 
activities within the MPA that are affected by transportation (including State and local planned growth, economic 
development, tourism, natural disaster risk reduction, environmental protection, airport operations, or freight 
movements) or coordinate its planning process (to the maximum extent practicable) with such planning activities. In 
addition, the MPO shall develop the metropolitan transportation plans and TIPs with due consideration of other 
related planning activities within the metropolitan area. [23 C.F.R. 450.316(a)(3)(b)] 

The LRTP public involvement will follow policies, objectives, strategies and activities from the MPO’s Public 
Participation Plan (PPP), as applicable.  The Consulting team will establish and sustain a communication regimen 
with the MPO staff, agency stakeholders, MPO committees, MPO Board and the public at large throughout the LRTP 
update process and will work closely with the MPO Public Involvement Coordinator. A lead committee will be 
organized and may be composed of partner agency representatives, as well as private stakeholders. The exact 
composition of the committee will be coordinated with MPO staff. Materials presented and input solicited at public 
and stakeholder meetings will be shared digitally through a LRTP-specific link on the MPO website and through 
social media. 

  

https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-316.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-316.pdf
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Scope of Services: Overview by Phase & Task 
 

PHASE 1: January 2024 – June 2024 

TASK CONSULTANT ESTIMATED 
TOTAL 

TENTATIVE  
TIMELINE 

Task 1: Coordination & Meeting Participation ALL $18,500 Ongoing 

Task 2: Public Involvement AtLarge $25,000 Ongoing 

Task 3: Public Forum & Survey 1 Kimley-Horn $20,000 Spring 2024 

Task 4: Existing Conditions & Scenarios, 
continues in Phase 2 Kimley-Horn $60,000 Spring 2024 

 
    EST. TOTAL  

  PHASE 1:      $123,500 

PHASE 2: July 2024 – June 2025 

TASK CONSULTANT ESTIMATED 
TOTAL 

TENTATIVE  
TIMELINE 

Task 1: Coordination & Meeting Participation  ALL $30,000 Ongoing 

Task 2: Public Involvement AtLarge $15,000 Ongoing 

Task 3: Existing Conditions & Scenarios, 
continued from Phase 1 Kimley-Horn $15,000 June 2024 

Task 4: Public Forum & Survey 2- 3 Benesch 
Kittelson  $40,000 Summer – Fall 2024  

Task 5: Chapter Review and Data Reports Kittelson  $30,000 Summer-Fall 2024 

Task 6: Goals, Objectives, Measures  Benesch $25,000 Summer-Fall 2024 

Task 7: Cost Feasible Plan, continues in Phase 3 Kittelson  $70,000 End 2024 

 
    EST. TOTAL  

  PHASE 2:      $225,000 
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PHASE 3: July 2025 – October 2025 

TASK CONSULTANT ESTIMATED 
TOTAL 

TENTATIVE  
TIMELINE 

Task 1: Coordination & Meeting Participation ALL $10,000 Ongoing 

Task 2: Public Involvement AtLarge $10,000 Ongoing 

Task 3: Cost Feasible Plan, continued from Phase 
2 Kittelson  $30,000 Summer 2025 

Task 4: Draft and Final Documentation Benesch $30,000 Draft: Fall 2025 
Final: October 2025 

   EST. TOTAL  
 PHASE 3:     $80,000 
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Scope of Services: Phase 1 
January 2023 to June 2024 

PHASE 1 
Task 1 Coordination & Meeting Participation TOTAL Est. $18,500 

 

Successful development of the 2050 LRTP will require ongoing coordination and participation among the MPO and 
the CONSULTING TEAM. The CONSULTING TEAM consists of three (3) General Planning Consultants and one (1) sub-
consultant to accomplish the tasks required to complete the LRTP update. While each CONSULTANT will have 
individual tasks assigned, all members of the CONSULTING TEAM will be responsible for assisting the MPO with 
implementing and appropriately documenting a seamless, coordinated LRTP planning process that includes all 
Federal and State mandates, key elements of the LRTP, and the required elements in the LRTP Checklist.  

1.1 Coordination Meetings. Each CONSULTANT or consultant’s representative will participate in monthly 
coordination meetings with the CONSULTING TEAM and MPO staff. These meetings will be virtual. Each 
CONSULTANT will follow up each meeting with meeting notes, including a progress report.  

1.2 Forum Participation. The assigned CONSULTANT will attend their assigned (2) Public Forums in Phase 1 Task 3. 
The assigned CONSULTANT will assist the MPO by providing input and developing a survey, and reviewing agendas, 
forum materials, and other documents. The assigned CONSULTANT will forward meeting notes, including process 
evaluation and key takeaways, for each forum within 10 days.  

1.3 MPO Committees and Board The assigned CONSULTANTS will present to the MPO Committees and MPO Board 
one-time in Phase 1. The CONSULTANT will provide presentation materials (attachments & PowerPoint) to MPO staff 
two weeks ahead of the scheduled meetings.  

1.4 Preliminary 2050 LRTP Outline In order to guide development of the 2050 LRTP and coordinate the work efforts 
of each CONSULTANT TEAM member, a preliminary outline of the LRTP chapters, appendices, and technical reports 
will be developed by the assigned CONSULTANT. Preparation of the outline will be based initially on the 2045 LRTP 
and will be developed in cooperation with the color and theme update developed in a separate task. A draft outline 
will be developed and reviewed with the MPO staff prior to discussing with the full CONSULTING TEAM. The outline 
will be considered a working draft and subject to revision as the work effort of this scope is conducted. 

In support of the LRTP outline, the assigned CONSULTANT will also develop a matrix of responsibilities for the 
CONSULTING TEAM. This matrix will include an assignment of responsibilities for each member of the CONSULTANT 
TEAM and identification of the expected task where each responsibility will be undertaken. 

Task 1 Deliverables:  

• Monthly Coordination Meetings (7) 
• Meeting Notes and Progress Reports (7) 
• MPO Committees and MPO Board – May 2024 
• Preliminary 2050 LRTP Outline & Matrix of Responsibilities 

 

Assigned Task  Consultant Total 
1.1 & 1.4 Benesch  $ 6,000 
1.1 – 1.3  Kimley-Horn $ 10,000 
1.1 Kittelson & Assoc.  $ 2,500 
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PHASE 1 
Task 2 Public Involvement TOTAL Est. $25,000 

 

The MPO is planning significant and varied public involvement in all phases of LRTP development to inform the 
community about the planning process and to create an open dialogue about transportation issues and priorities 
between public officials and the public. The LRTP public involvement program will follow policies, objectives, 
strategies, and activities from the MPO’s Public Participation Plan (PPP), as applicable. The assigned CONSULTANT 
will establish and support a communication regimen with the MPO, agency stakeholders, and the public at large 
throughout the LRTP process. 

The assigned CONSULTANT will document all public involvement, demographics of participants, and response to 
public input received during development of the plan as an appendix to the final LRTP. In Phase 3, the assigned 
CONSULTANT will provide a written report of all public involvement activities that will become a chapter in the final 
LRTP document.  The assigned CONSULTANT will summarize, analyze, and report on the disposition of the written 
and oral comments received as part of the final plan.  

Tasks 2.1 – 2.5: See attached Statement of Work 

Task 2 Deliverables: See attached Statement of Work 

 

Task Consultant Total 
2.1 – 2.4  · AtLarge $ 25,000 

 

PHASE 1 
Task 3  Public Forums & Surveys  TOTAL Est. $20,000 

 

The MPO will coordinate a series of three (3) public forums of which one (1) will happen in Phase 1. Each forum will 
be preceded by a public survey. Public Forum #1 will be organized around existing conditions and future projections 
and may include brief presentations from each of the jurisdictions in the MPO area. The MPO will convene a group of 
key leaders for each forum who will serve as the Policy Panel to review data, hear presentations from subject matter 
experts, elicit feedback from the community (in person and online), and identify priorities for the region. The MPO 
will be responsible for recruiting Policy Panel members, identifying presenters, and coordinating forum locations and 
logistics.  

The assigned CONSULTANT will be responsible for presenting the findings of the respective forum policy paper to the 
MPO Committees and MPO Board as described under Phase 2 Task 1. Deliverables associated with these 
presentations are listed under Phase 2 Task 1.3. 

Compiling and monitoring results of the survey questions associated with each Forum will occur as part of the Phase 
1 Task 2 activities. The CONSULTANT assigned to each respective Forum will document the results and outcomes of 
the survey as part of this Forum Summary Report.  

3.1 Forum 1 & Survey 1 The CONSULTANT will coordinate with the MPO on preparations for their assigned forum 
including agenda development, online survey questions, and meeting packets for distribution to panel members. 
The CONSULTANT will compile available data and will prepare a data presentation for the forum using visualization 
tools, maps, and graphics.  After the forum, the CONSULTANT will submit meeting notes to the MPO and attend a 
debrief meeting with MPO staff to share and document reactions and interpretations of forum results. The 
CONSULTANT will prepare a policy paper that describes the panel makeup, the forum agenda and presentations, 
and conclusions of the forum. The report will include data products in tabular and map format and forum 
presentations in an appendix. The report will be written in a tone and manner to be included in the 2050 Long 
Range Transportation Plan. 
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Task 3 Deliverables:  

• Survey 1 and Summary  
• Forum 1 Meeting Materials and Report 

 

Task Consultant Total 
3.1. Kimley-Horn $ 20,000 

 

PHASE 1 
Task 4  Existing Conditions & Scenario Planning    CONTINUES IN PHASE 2 TOTAL Est. $60,000 

 

In 2023, the MPO contracted Metro Forecasting Models to develop a growth model ahead of the 2050 LRTP. The 
CONSULTANT will coordinate with Metro Forecasting Models and the FDOT District 1 Forecasting Modeling Team to 
integrate available data into the review and refinement of the existing LRTP scenarios. Scenario planning for the 
2050 LRTP will begin with identification of common themes and aspirations from various policy perspectives based 
on data compiled by the MPO and the CONSULTING TEAM, the public forums, and the first online survey. These 
themes and aspirations will be used to verify and refine the existing scenarios, as needed. Based on this data 
collection and scenario refinement the CONSULTANT will update and deliver a final 2050 vision map. This final 
vision map and corresponding analysis should provide a comparison of prior years’ visioning and anticipated growth 
patterns to the current baseline date and updated scenarios projected growth pattern. To accompany the final vision 
map, the CONSULTANT will provide a high-level summary of this projected growth and the potential impact on 
existing and future MPO project priorities.  

Task 4 Deliverables:  

• Modeling Coordination Meetings (up to 3)  
• 2050 LRTP Scenarios  
• Growth Impact Summary  
• 2050 Vision Map and analysis  

 

Task Consultant Total 
4  Kimley-Horn $ 60,000 
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Scope of Services: Phase 2 
July 2024 to June 2025 

PHASE 2 
Task 1 Coordination & Meeting Participation TOTAL Est. $30,000 

 

Successful development of the 2050 LRTP will require ongoing coordination and participation among the MPO and 
the CONSULTING TEAM. The CONSULTING TEAM consists of three (3) General Planning Consultants and one (1) sub-
consultant to accomplish the tasks required to complete the LRTP update. While each CONSULTANT and SUB-
CONSULTANT will have individual tasks assigned, all members of the CONSULTING TEAM will be responsible for 
assisting the MPO with implementing and appropriately documenting a seamless, coordinated LRTP planning 
process that includes all Federal and State mandates, key elements of the LRTP, and the required elements in the 
LRTP Checklist.  

1.1 Coordination Meetings. Each CONSULTANT or consultant’s representative will participate in monthly 
coordination meetings with the CONSULTING TEAM and MPO staff. These meetings will be virtual. Each 
CONSULTANT will follow up each meeting with meeting notes, including a progress report.  

1.2 Forum Participation. The Assigned CONSULTANT will attend their assigned Public Forums in Phase 2 Task 4. The 
assigned CONSULTANT will assist the MPO by providing input and developing a survey, and reviewing agendas, 
forum materials, and other documents. The assigned CONSULTANT will forward meeting notes, including process 
evaluation and key takeaways, for each forum within 10 days.  

1.3 MPO Committees and Board The assigned CONSULTANTS will present to the MPO Committees and MPO Board 
twice in Phase 2. The CONSULTANT will provide presentation materials (attachments & PowerPoint) to MPO staff two 
weeks ahead of the scheduled meetings.  

Task 1 Deliverables:  

• Monthly Coordination Meetings (12) 
• Meeting Notes and Progress Reports (12) 
• MPO Committees and MPO Board | Round 1 
• MPO Committees and MPO Board | Round 2 

 

Assigned Task  Consultant Total 
1.1 – 1.3  Benesch  $ 10,000 
1.1 & 1.3  Kimley-Horn $ 10,000 
1.1 – 1.3  Kittelson & Assoc.  $ 10,000 

 

PHASE 2 
Task 2 Public Involvement TOTAL Est. $15,000 

 

The MPO is planning significant and varied public involvement in all phases of LRTP development to inform the 
community about the planning process and to create an open dialogue about transportation issues and priorities 
between public officials and the public. The LRTP public involvement program will follow policies, objectives, 
strategies, and activities from the MPO’s Public Participation Plan (PPP), as applicable. The assigned CONSULTANT 
will establish and support a communication regimen with the MPO, agency stakeholders, and the public at large 
throughout the LRTP process. 

The assigned CONSULTANT will document all public involvement, demographics of participants, and response to 
public input received during development of the plan as an appendix to the final LRTP. In Phase 3, the assigned 
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CONSULTANT will provide a written report of all public involvement activities that will become a chapter in the final 
LRTP document.  The assigned CONSULTANT will summarize, analyze, and report on the disposition of the written 
and oral comments received as part of the final plan.  

Tasks 2.1 – 2.5: See attached Statement of Work 

Task 2 Deliverables: See attached Statement of Work 

 

Task Consultant Total 
2 · AtLarge $ 15,000 

 

PHASE 2 
Task 3 Existing Conditions & Scenario Planning    CONTINUED FROM PHASE 1 TOTAL Est. $15,000 

 

In 2023, the MPO contracted Metro Forecasting Models to develop a growth model ahead of the 2050 LRTP. The 
CONSULTANT will coordinate with Metro Forecasting Models and the FDOT District 1 Forecasting Modeling Team to 
integrate available data into the review and refinement of the existing LRTP scenarios. Scenario planning for the 
2050 LRTP will begin with identification of common themes and aspirations from various policy perspectives based 
on data compiled by the MPO and the CONSULTING TEAM, the public forums, and the first online survey. These 
themes and aspirations will be used to verify and refine the existing scenarios, as needed.  

Task 3 Deliverables:  

• Modeling Coordination Meetings  
• 2050 LRTP Scenarios Tech Memo 

 

Task Consultant Total 
3 Kimley-Horn $ 15,000 

 

PHASE 2 
Task 4 Public Forum & Survey TOTAL Est. $40,000 

 

The MPO will coordinate a series of three (3) public forums of which two (2) will happen in Phase 2. Public Forum #2 
will be organized around topics such as freight, rail (commercial and passenger), and alternative transportation 
options. Public Forum #3 will be organized around development of the Cost Feasible Plan. Each forum will be 
preceded by a public survey. The MPO will convene a group of key leaders for each forum who will serve as the 
Policy Panel to review data, hear presentations from subject matter experts, elicit feedback from the community (in 
person and online), and identify priorities for the region. The MPO will be responsible for recruiting Policy Panel 
members, identifying presenters, and coordinating forum locations and logistics.  

4.1 & 4.2 Surveys and Forums The assigned CONSULTANT will coordinate with the MPO on preparations for their 
assigned forums including agenda development, online survey questions, and meeting packets for distribution to 
panel members. This coordination with the MPO will also include identification of the specific data sources and 
expected level of summarization for presentation during the Forum. The CONSULTANT will compile available data 
and will prepare and give a data presentation for the forum using visualization tools, maps, and graphics.  After the 
forum, the CONSULTANT will submit meeting notes to the MPO and attend a virtual debrief meeting with MPO staff 
to share and document reactions and interpretations of forum results. The CONSULTANT will prepare a policy paper 
that describes the panel makeup, the forum agenda and presentations, and conclusions of the forum. The report will 
include data products in tabular and map format and forum presentations in an appendix. The report will be written 
in a tone and manner to be included in the 2050 Long Range Transportation Plan. 
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The assigned CONSULTANT will be responsible for presenting the findings of the respective forum policy paper to the 
MPO Committees and MPO Board as described under Phase 2 Task 1. Deliverables associated with these 
presentations are listed under Phase 2 Task 1.3. 

Compiling and monitoring results of the survey questions associated with each Forum will occur as part of the Phase 
2 Task 2 activities. The CONSULTANT assigned to each respective Forum will document the results and outcomes of 
the survey as part of this Forum Summary Report.  

Task 4 Deliverables:  

• Survey 2 and Summary 
• Forum 2 Meeting Materials  
• Forum 2 Debrief Meeting and Report 
• Survey 3 and Summary 
• Forum 3 Meeting Materials  
• Forum 3 Debrief Meeting and Report 

 

Assigned Task Consultant Total 
4.1. Forum 2 Benesch $ 20,000 
4.2. Forum 3 Kittelson & Assoc.  $ 20,000 

 

PHASE 2 
Task 5 Chapter Review and Data Reports TOTAL Est. $30,000 

 

The CONSULTANT will review, update, and rewrite chapters for the 2050 LRTP, as needed. The MPO will provide the 
consultant will all planning studies, including data and reports, that were completed in preparation for the 2050 
LRTP. The CONSULTANT will review the 2045 LRTP chapters and integrate the findings and recommendations of the 
completed MPO studies. The CONSULTANT will make recommendations for further updates to existing LRTP 
chapters and coordinate with MPO to acquire necessary data and information. The CONSULTANT will write up to 
three data reports based on existing needs to be included in the 2050 LRTP.  

5.1. The CONSULTANT will review 2045 LRTP chapters and identify data that needs to be updated based on more 
current readily available information. The CONSULTANT will update LRTP chapters accordingly. 

5.2. The CONSULTANT will review planning studies, data and reports that were completed for the 2050 LRTP and 
identify the appropriate LRTP chapters in which to summarize respective findings and proposed improvements. The 
CONSULTANT will summarize the results of those studies in the appropriate chapters. 

5.3. The CONSULTANT will review passenger rail study opportunities based on TBARTA and other regional partner 
planning efforts and will develop a chapter summarizing those efforts. 

Task 5 Deliverables:  

• Draft and Final 2050 LRTP chapters 
 

Task Consultant Total 
5 Kittelson & Assoc.  $ 30,000 

 

PHASE 2 
Task 6 Goals, Objectives, and Measures TOTAL Est. $25,000 
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The assigned CONSULTANT will review the existing goals, objectives, and measures (GOMs) against the regional 
vision developed during the scenario planning process (Phase 1 Task 4 and Phase 2 Task 3) as well as public and 
stakeholder input (e.g. advisory groups, surveys, forums), and local, state, and federal goals. In 2023, the MPO 
updated the project prioritization process, including call for projects and scoring. The CONSULTANT will highlight this 
update in the 2050 LRTP by integrating changes into the GOMs.   

The CONSULTANT will prepare a final set of GOMs to guide development of transportation corridor improvement 
strategies for the LRTP. The CONSULTANT will produce an improved graphic representation of the relationship 
between MPO, state, and federal planning objectives and goals.  

6.1 Based on the scenarios developed in previous tasks, the CONSULTANT will conduct an initial review of the 2045 
LRTP Goals to determine necessary changes. This review will include a review of the common themes and policy 
aspirations identified during the scenario planning tasks. The CONSULTANT will also be responsible for reviewing 
LRTP guidance provided by the FDOT and FHWA to determine new planning requirements that will influence the 
identification of goals for the 2050 LRTP. 

For purposes of identifying the relationship between the 2045 LRTP Goals and the 2050 Scenarios, the 
CONSULTANT will prepare a matrix which relates these two items and review with MPO Staff. Following review and 
feedback from MPO Staff, The CONSULTANT will prepare an updated list of Goals for the 2050 LRTP. 

Using the 2050 LRTP Goals, the CONSULTANT will prepare objectives and performance measures for evaluating 
overall performance of the 2050 Cost Feasible Plan. It is anticipated that many of the objectives from the 2045 
LRTP will be brought forward for the 2050 LRTP and only minor revisions will be required to address outcomes or 
new themes identified during development of the scenarios in previous tasks.  

6.2 The MPO has previously updated their project prioritization process to reflect the recently completed 
vulnerability and resiliency study. At the time this scope was written, the MPO was actively working to complete 
Phase 2 of the vulnerability analysis. Following completion of this analysis, the CONSULTANT will update the existing 
prioritization webtool to include updated data sources resulting from the Phase 2 vulnerability analysis.  

The CONSULTANT will also support the MPO in updating the webtool to reflect any revisions or changes made to the 
2050 LRTP Goals. Due to the uncertainty of this task and the extent of the changes, The CONSULTANT will monitor 
the effort included in making these revisions and provide the MPO Staff with the need for possible additional 
services to cover unexpected changes or unforeseen challenges such as the impact the newly developed Carbon 
Reduction Strategy may have on the identification of Goals for the LRTP and potential performance metrics.  

6.3 Documentation of the Goals and Objectives will include a revised graphic illustrating the relationship between 
the 2050 LRTP Goals, Federal Planning Factors included in the Infrastructure Investment and Jobs Act, and the 
FDOT Planning Emphasis Areas. At the time of this scope writing, guidance from FDOT regarding expectations for 
developing the 2050 LRTP has not been released. While changes from the 2045 LRTP expectations are not 
intended to be significant, updates included in 2050 LRTP expectations will be incorporated once released. The 
revised goals and Objectives graphic will be incorporated into the Final 2050 LRTP report described in a later task.  

Documentation in this task will also include summary updates of the prioritization webtool resulting from changes 
made in Phase 2 Task 6.2. This update is not intended to include revisions to any tutorial or user guides previously 
developed for the webtool and the MPO’s annual call for projects. The CONSULTANT will prepare presentation 
materials for the MPO Staff to use in presenting the Goals and Objectives to the MPO Committees and MPO Board.  

Task 6 Deliverables:  

• Draft Matrix of 2045 LRTP Goals with 2050 LRTP scenarios 
• Revised Goals Updated graphic relating Federal Planning Requirements with the LRTP Goals and 

Objectives 
• Updated prioritization webtool for developing the Cost Feasible Plan 
• Revised LRTP Goals and Planning Requirements graphic. 
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Task Consultant Total 
6 Benesch  $ 25,000 

 

PHASE 2 
Task 7 Cost Feasible Plan CONTINUES IN PHASE 3 TOTAL Est. $70,000 

 

The 2050 Cost Feasible Plan will be redeveloped to account for 2050 Cost Revenue Projections and accommodate 
needed adjustments to 2045 LRTP Funding Programs and Boxed Funds. The CONSULTANT will prioritize 
recommended projects from the vision plan into a cost feasible set of recommended candidate transportation 
projects and strategies. The CONSULTANT will review, investigate, and analyze potential financial resources 
(including state and federal discretionary grants), and prepare cost estimates for the recommended projects to 
determine a network of needed facilities. Projects and strategies comprising the 2050 Cost Feasible LRTP will be 
developed from the needs network. The CONSULTANT will produce a report for the 2050 LRTP and deliver GIS data 
for both the Cost Feasible Plan and the Needs Plan.  

7.1. The CONSULTANT will review the state/federal revenue projections provided by FDOT and will develop updated 
local revenue projections to the year 2050. The CONSULTANT will also compile and summarize State and Federal 
discretionary funding opportunities. 

7.2. The CONSULTANT will prioritize needs plan improvements based on the MPO’s existing prioritization tool and 
dataset and will develop cost estimates based on FDOT”s Long Range Estimating tool and reasonable assumptions 
of pre-construction costs. 

7.3. The CONSULTANT will develop a Cost Feasible Plan (CFP) spreadsheet tool to apply to the prioritized project list. 
Appropriate allocations to Boxed Fund programs will be made based on guidance from MPO staff and projects will 
be “funded” in prioritized order based on the most appropriate revenue program for each respective project. The 
CONSULTANT will provide the resulting CFP in 5- and 10-year timebands, consistent with FDOT guidance. The 
CONSULTANT will also develop a matrix of needs projects and discretionary funding programs as an illustrative 
demonstration of potential alternative funding resources for respective projects. 

Task 7 Deliverables:  

• Draft and Final 2050 Revenue Forecast tech memo 

 

Task Consultant Total 
7 Kittelson & Assoc.   $ 70,000 
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Scope of Services: Phase 3 
July 2025 to October 2025 

PHASE 3 
Task 1 Coordination & Meeting Participation TOTAL Est. $10,000 

 

Successful development of the 2050 LRTP will require ongoing coordination and participation among the MPO and 
the CONSULTING TEAM. The CONSULTING TEAM consists of three (3) General Planning Consultants and one (1) sub-
consultant to accomplish the tasks required to complete the LRTP update. While each CONSULTANT will have 
individual tasks assigned, all members of the CONSULTING TEAM will be responsible for assisting the MPO with 
implementing and appropriately documenting a seamless, coordinated LRTP planning process that includes all 
Federal and State mandates, key elements of the LRTP, and the required elements in the LRTP Checklist.  

1.1 Coordination Meetings. Each CONSULTANT or consultant’s representative will participate in monthly 
coordination meetings with the CONSULTING TEAM and MPO staff. These meetings will be virtual. Each 
CONSULTANT will follow up each meeting with meeting notes, including a progress report.  

Task 1 Deliverables:  

• Monthly Coordination Meetings (4) 
• Meeting Notes and Progress Reports (4) 

 

Assigned Task Consultant Total 
1.1 Benesch  $ 3,333 
1.1 Kimley-Horn $ 3,333 
1.1 Kittelson & Assoc.   $ 3,333 

 

PHASE 3 
Task 2 Public Involvement TOTAL Est. $10,000 

 

The MPO is planning significant and varied public involvement in all phases of LRTP development to inform the 
community about the planning process and to create an open dialogue about transportation issues and priorities 
between public officials and the public. The LRTP public involvement program will follow policies, objectives, 
strategies, and activities from the MPO’s Public Participation Plan (PPP), as applicable. The CONSULTANT will 
establish and support a communication regimen with the MPO, agency stakeholders, and the public at large 
throughout the LRTP process. 

The CONSULTANT will document all public involvement, demographics of participants, and response to public input 
received during development of the plan as an appendix to the final LRTP. In Phase 3, the CONSULTANT will provide 
a written report of all public involvement activities that will become a chapter in the final LRTP document.  The 
CONSULTANT will summarize, analyze, and report on the disposition of the written and oral comments received as 
part of the final plan.  

Tasks 2.1 – 2.5: See attached Statement of Work 

Task 2 Deliverables: See attached Statement of Work 

 

Task Consultant Total 
2 · AtLarge $10,000 
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PHASE 3 
Task 3 Cost Feasible Plan CONTINUED FROM PHASE 3 TOTAL Est. $30,000 

 

The 2050 Cost Feasible Plan will be redeveloped to account for 2050 Cost Revenue Projections and accommodate 
needed adjustments to 2045 LRTP Funding Programs and Boxed Funds. The CONSULTANT will prioritize 
recommended projects from the vision plan into a cost feasible set of recommended candidate transportation 
projects and strategies. The CONSULTANT will review, investigate, and analyze potential financial resources 
(including state and federal discretionary grants), and prepare cost estimates for the recommended projects to 
determine a network of needed facilities. Projects and strategies comprising the 2050 Cost Feasible LRTP will be 
developed from the needs network. The CONSULTANT will produce a report for the 2050 LRTP and deliver GIS data 
for both the Cost Feasible Plan and the Needs Plan.  

3.1 … The CONSULTANT will develop a Cost Feasible Plan (CFP) spreadsheet tool to apply to the prioritized project 
list. Appropriate allocations to Boxed Fund programs will be made based on guidance from MPO staff and projects 
will be “funded” in prioritized order based on the most appropriate revenue program for each respective project. The 
CONSULTANT will provide the resulting CFP in 5- and 10-year timebands, consistent with FDOT guidance. The 
CONSULTANT will also develop a matrix of needs projects and discretionary funding programs as an illustrative 
demonstration of potential alternative funding resources for respective projects. 

Task 3 Deliverables:  

• Draft and Final Cost Feasible Plan and Illustrative project tables 
 

Task Consultant Total 
3 Kittelson & Assoc.   $ 30,000 

 

PHASE 3 
Task 4 Draft and Final 2050 LRTP Documentation TOTAL Est. $30,000 

 

The CONSULTANT will prepare a DRAFT 2050 LRTP Adoption Document in coordination with the FHWA and FDOT 
LRTP Requirements checklist that memorializes the plan update process; describes the projected economic and 
population growth in the Counties; and summarizes the cost feasible plan in terms of the corridor strategic plans. An 
executive summary will be prepared as both a stand-alone document and as part of the LRTP Adoption Document. A 
series of appendices will be included as part of the Adoption Document, including: Public Involvement Plan, Goals, 
Objectives, and Measures, Socioeconomic Data Projections, Financial Resource Projections, and Plan Synthesis. The 
plan will be produced in an interactive web version that is accessible to everyone under WAI-AA and US Section 508, 
making use of World Wide Web Consortium (W3C) standards, and an accessible PDF version. The static version will 
include an executive summary. 

Documentation of the 2050 LRTP will be prepared by the assigned CONSULTANT consistent with expectations and 
guidance provided by FDOT and FHWA. Many of the elements that will feed into the final LRTP document will be 
prepared by members of the CONSULTING TEAM across all three phases of this scope of services. A document 
template and identification of a color scheme will be determined in a previous task and will be consistent with the 
W3C standards for color schemes for visual impairments.  

Documentation prepared by members of the CONSULTING TEAM is expected have addressed a minimum of 
accessibility requirements for incorporation into the final LRTP document. These include addressing alternative text 
for figures, graphics, and maps, using appropriate document properties, and using stylized headings for document 
navigation. 

4.1 Draft Documentation The assigned CONSULTANT will compile the chapter documents prepared in previous tasks 
by the CONSULTANT TEAM. This effort will include reviewing chapter text for consistency and compliance with the 
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LRTP checklist. An introduction to the LRTP covering the purpose, requirements, guiding factors, and outcomes will 
be prepared for the draft LRTP Report. Additional appendix information included in previous tasks will also be 
incorporated into the draft LRTP Report. 

A draft of the LRTP Report will be prepared by the CONSULTANT and submitted to the MPO for review. In addition to 
the LRTP Report, a draft Summary Report will be prepared by the CONSULTANT. The Summary Report will be 
designed to be more visually appealing and will include color to the extent possible, particularly in maps and 
graphics where color can be used to enhance the document’s user-friendliness. The draft Summary Report will be 
submitted to MPO staff for review.  

4.2 Final Documentation Once comments on the draft LRTP Report and Summary Report have been received, the 
CONSULTANT will begin addressing comments for the final LRTP Report and final Summary Report. The final version 
of these reports will be converted into accessible PDF versions that meet the Level 2 Web Content Accessibility 
Guidelines. It is not intended that technical documentation included in appendices to the LRTP Report will be 
converted to meet the same accessibility requirements. 

Task 4 Deliverables:  

• Draft Documentation (online & PDF) 
• Final Documentation (online & PDF) 

 

Task Consultant Total 
4 Benesch   $ 30,000 

 

Cost Summary 
This work will be completed as a lump sum task order for each consultant. Budget not to exceed: $428,500. 

Phase Task AtLarge Benesch Kimley-Horn Kittelson & 
Assoc.  

  

1 

1 --- $6,000 $10,000 $2,500  
2 $25,000 --- --- ---  
3 --- --- $20,000 ---  
4 --- --- $60,000 ---  

  

2 

1 --- $10,000 $10,000 $10,000  
2 $15,000 --- --- ---  
3 --- --- $15,000 ---  
4 --- $20,000 --- $20,000  
5 --- --- --- $30,000  
6 --- $25,000 --- ---  
7 --- --- --- $70,000  

  

3 

1 --- $3,333 $3,333 $3,333  
2 $10,000 --- --- ---  
3 --- --- --- $30,000  
4 --- $30,000 --- ---  

  SUB TOTALS $50,000 $94,333 $118,333 $173,333  
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Schedule 
Each CONSULTANT will prepare and submit a detailed project schedule identifying major tasks, schedule, 
deliverables, and budget breakdown for the plan components assigned.  The project schedule will be approved by 
the MPO prior to beginning work tasks. The CONSULTANT is responsible for keeping the schedule up to date. The 
beginning date of the services will be the date of the notice to proceed. Any changes to the schedule necessitated by 
circumstances outside the CONSULTANT control will be coordinated with MPO. 

 

Project Administration 
The consultant is responsible for ensuring that all work products conform to FDOT standards and criteria. This will be 
accomplished through an internal quality control process performed by the CONSULTANT.  

MPO staff will provide guidance throughout the duration of the 2050 LRTP update process. MPO staff will review 
draft deliverables and provide corrections, adjustments, and comments prior to the finalization of each deliverable.  

The CONSULTING TEAM will not engage Artificial Intelligence (AI) services to develop deliverables.  
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LRTP Checklist 
 

Section A- Federal Requirements 

A-1 Does the plan cover a 20-year horizon from the date of adoption? 
Please see the “Administrative Topics” section of the 2018 FHWA/FTA LRTP Expectations Letter for 
guidance.   23 C.F.R. 450.324(a) 

A-2 Does the plan address the planning factors described in 23 C.F.R. 450.306(b)? 
Please see the “Fiscal Constraint” section of the 2018 FHWA/FTA LRTP Expectations Letter for guidance. 
Please see the “New Requirements” section of the 2018 FHWA/FTA LRTP Expectations Letter for 
guidance. 
Please see the “Proactive Improvements” section of the 2018 FHWA/FTA LRTP Expectations Letter for 
guidance.   23 C.F.R. 450.324(a) 

A-3 Does the plan include both long-range and short-range strategies/actions that provide for the development of 
an integrated multimodal transportation system (including accessible pedestrian walkways and bicycle 
transportation facilities) to facilitate the safe and efficient movement of people and goods in addressing 
current and future transportation demand? 
Please see the “Technical Topics” section of the 2018 FHWA/FTA LRTP Expectations Letter for guidance.   
23 C.F.R. 450.324(b) 

A-4 Was the requirement to update the plan at least every five years met? 
Please see the “Administrative Topics” section of the 2018 FHWA/FTA LRTP Expectations Letter for 
guidance.   23 C.F.R. 450.324(c) 

A-5 Did the MPO coordinate the development of the metropolitan transportation plan with the process for 
developing transportation control measures (TCMs) in a State Implementation Plan (SIP)? 
23 C.F.R. 450.324(d) 

A-6 Was the plan updated based on the latest available estimates and assumptions for population, land use, 
travel, employment, congestion, and economic activity? 
Please see the “Proactive Improvements” section of the 2018 FHWA/FTA LRTP Expectations Letter for 
guidance.   23 C.F.R. 450.324(e) 

A-8 Does the plan include existing and proposed transportation facilities (including major roadways, public 
transportation facilities, intercity bus facilities, multimodal and intermodal facilities, nonmotorized 
transportation facilities, and intermodal connectors that should function as an integrated metropolitan 
transportation system, giving emphasis to those facilities that serve important national and regional 
transportation functions over the period of the transportation plan?   23 C.F.R. 450.324(f)(2) 

A-9 Does the plan include a description of the performance measures and performance targets used in assessing 
the performance of the transportation system in accordance with 23 C.F.R. 450.306(d)? 
Please see the “New Requirements” section of the 2018 FHWA/FTA LRTP Expectations Letter for 
guidance.   23 C.F.R. 450.324(f)(3) 

http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-306.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-306.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
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A-10 Does the plan include a system performance report and subsequent updates evaluating the condition and 
performance of the transportation system with respect to the performance targets described in 23 C.F.R. 
450.306(d), including progress achieved by the metropolitan planning organization in meeting the 
performance targets in comparison with system performance recorded in previous reports, including 
baseline data? 
Please see the “New Requirements” section of the 2018 FHWA/FTA LRTP Expectations Letter for 
guidance.   23 C.F.R. 450.324(f)(4)(i) 

A-11 Did the MPO integrate in the metropolitan transportation planning process, directly or by reference, the goals, 
objectives, performance measures, and targets described in other State transportation plans and 
transportation processes, as well as any plans developed under 49 U.S.C. Chapter 53 by providers of public 
transportation, required as part of a performance-based program including: 
(i) The State asset management plan for the NHS, as defined in 23 U.S.C. 119(e) and the Transit Asset 
Management Plan, as discussed in 49 U.S.C. 5326; 
(ii) Applicable portions of the HSIP, including the SHSP, as specified in 23 U.S.C. 148; 
(iii) The Public Transportation Agency Safety Plan in 49 U.S.C. 5329(d); 
(iv) Other safety and security planning and review processes, plans, and programs, as appropriate; 
(v) The Congestion Mitigation and Air Quality Improvement Program performance plan in 23 U.S.C. 149(l), 
as applicable; 
(vi) Appropriate (metropolitan) portions of the State Freight Plan (MAP-21 section 1118); 
(vii) The congestion management process, as defined in 23 CFR 450.322, if applicable; and 
Other State transportation plans and transportation processes required as part of a performance-based 
program. 
Please see the “New Requirements” section of the 2018 FHWA/FTA LRTP Expectations Letter for 
guidance.   23 C.F.R. 450.306 (d)(4) 

A-12 Does the plan include operational and management strategies to improve the performance of existing 
transportation facilities to relieve vehicular congestion and maximize the safety and mobility of people and 
goods? 
Please see the “Technical Topics” section of the 2018 FHWA/FTA LRTP Expectations Letter for guidance.   
23 C.F.R. 450.324(f)(5) 

A-13 Does the plan include consideration of the results of the congestion management process in TMAs, including 
the identification of SOV projects that result from a congestion management process in TMAs that are 
nonattainment for ozone or carbon monoxide? 
Please see the “Technical Topics” section of the 2018 FHWA/FTA LRTP Expectations Letter for guidance.   
23 C.F.R. 450.324(f)(6) 

A-14 Does the plan include assessment of capital investment and other strategies to preserve the existing and 
projected future metropolitan transportation infrastructure, provide for multimodal capacity increases based 
on regional priorities and needs, and reduce the vulnerability of the existing transportation infrastructure to 
natural disasters?   23 C.F.R. 450.324(f)(7) 

A-15 Does the plan include transportation and transit enhancement activities, including consideration of the role 
that intercity buses may play in reducing congestion, pollution, and energy consumption in a cost‐effective 
manner and strategies and investments that preserve and enhance intercity bus systems, including 
systems that are privately owned and operated, and including transportation alternatives, as defined in 23 
U.S.C. 101(a), and associated transit improvements, as described in 49 U.S.C. 5302(a)?    23 C.F.R. 
450.324(f)(8) 

https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-306.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-306.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/USCODE-2016-title49/pdf/USCODE-2016-title49-subtitleIII-chap53.pdf
https://www.gpo.gov/fdsys/pkg/USCODE-2016-title49/pdf/USCODE-2016-title49-subtitleIII-chap53.pdf
https://www.gpo.gov/fdsys/pkg/USCODE-2016-title23/pdf/USCODE-2016-title23-chap1-sec119.pdf
https://www.gpo.gov/fdsys/pkg/USCODE-2016-title49/pdf/USCODE-2016-title49-subtitleIII-chap53-sec5326.pdf
https://www.gpo.gov/fdsys/pkg/USCODE-2016-title23/pdf/USCODE-2016-title23-chap1-sec148.pdf
https://www.gpo.gov/fdsys/pkg/USCODE-2016-title23/pdf/USCODE-2016-title23-chap1-sec148.pdf
https://www.gpo.gov/fdsys/pkg/USCODE-2016-title49/pdf/USCODE-2016-title49-subtitleIII-chap53-sec5329.pdf
https://www.gpo.gov/fdsys/pkg/USCODE-2016-title23/pdf/USCODE-2016-title23-chap1-sec149.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-322.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-306.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/USCODE-2016-title23/pdf/USCODE-2016-title23-chap1-sec101.pdf
https://www.gpo.gov/fdsys/pkg/USCODE-2016-title23/pdf/USCODE-2016-title23-chap1-sec101.pdf
https://www.gpo.gov/fdsys/pkg/USCODE-2016-title49/pdf/USCODE-2016-title49-subtitleIII-chap53-sec5302.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
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A-16 Does the plan describe all proposed improvements in sufficient detail to develop cost estimates? 
Please see the “Fiscal Constraint” section of the 2018 FHWA/FTA LRTP Expectations Letter for guidance.   23 
C.F.R. 450.324(f)(9) 

A-17 Does the plan include a discussion of types of potential environmental mitigation activities and potential areas 
to carry out these activities, including activities that may have the greatest potential to restore and maintain 
the environmental functions affected by the metropolitan transportation plan? 
Please see the “Technical Topics” section of the 2018 FHWA/FTA LRTP Expectations Letter for guidance.   
23 C.F.R. 450.324(f)(10) 

A-18 Does the plan include a financial plan that demonstrates how the adopted transportation plan can be 
implemented? 
Please see the “Fiscal Constraint” section of the 2018 FHWA/FTA LRTP Expectations Letter for guidance.  23 
C.F.R. 450.324(f)(11) 

A-19 Does the plan include system-level estimates of costs and revenue sources to adequately operate and 
maintain Federal- aid highways and public transportation?   23 C.F.R. 450.324(f)(11)(i) 

A-20 Did the MPO, public transportation operator(s), and State cooperatively develop estimates of funds that 
will be available to support metropolitan transportation plan implementation, as required under 23 
C.F.R. 450.314(a)? 
Please see the “Proactive Improvements” section of the 2018 FHWA/FTA LRTP Expectations Letter for 
guidance.   23 C.F.R. 450.324(f)(11)(ii) 

A-21 Does the financial plan include recommendations on additional financing strategies to fund projects and 
programs included in the plan, and, in the case of new funding sources, identify strategies for ensuring their 
availability?   23 C.F.R. 450.324(f)(11)(iii) 

A-22 Does the plan's revenue and cost estimates use inflation rates that reflect year of expenditure dollars, 
based on reasonable financial principles and information, developed cooperatively by the MPO, State(s), 
and public transportation operator(s)?   23 C.F.R. 450.324(f)(11)(iv) 

A-23 Does the financial plan address the specific financial strategies required to ensure the implementation of 
TCMs in the applicable SIP?   23 C.F.R. 450.324(f)(11)(vi) 

A-24 Does the plan include pedestrian walkway and bicycle transportation facilities in accordance with 23 U.S.C. 
217(g)?   23 C.F.R. 450.324(g)(12) 

A-25 Does the plan integrate the priorities, goals, countermeasures, strategies, or projects for the metropolitan 
planning area contained in the HSIP, including the SHSP, the Public Transportation Agency Safety Plan, or an 
Interim Agency Safety Plan? 
Please see the “Technical Topics” section of the 2018 FHWA/FTA LRTP Expectations Letter for guidance.   
23 C.F.R. 450.324(h) 

A-26 Does the plan identify the current and projected transportation demand of persons and goods in the 
metropolitan planning area over the period of the plan?   23 C.F.R. 450.324(g)(1) 

http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-314.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-314.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/USCODE-2016-title23/pdf/USCODE-2016-title23-chap2-sec217.pdf
https://www.gpo.gov/fdsys/pkg/USCODE-2016-title23/pdf/USCODE-2016-title23-chap2-sec217.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
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A-27 Did the MPO provide individuals, affected public agencies, representatives of public transportation employees, 
public ports, freight shippers, providers of freight transportation services, private providers of transportation 
(including intercity bus operators, employer-based commuting programs, such as carpool program, vanpool 
program, transit benefit program, parking cashout program, shuttle program, or telework program), 
representatives of users of public transportation, representatives of users of pedestrian walkways and bicycle 
transportation facilities, representatives of the disabled, and other interested parties with a reasonable 
opportunity to comment on the transportation plan using the participation plan developed under 23 C.F.R. 
450.316(a)?   23 C.F.R. 450.324(j) 

A-28 Did the MPO publish or otherwise make readily available the metropolitan transportation plan for public 
review, including (to the maximum extent practicable) in electronically accessible formats and means, 
such as the World Wide Web? 
Please see the “Stakeholder and Coordination Input” section of the 2018 FHWA/FTA LRTP Expectations 
Letter for guidance. 
Please see the “Administrative Topics” section of the 2018 FHWA/FTA LRTP Expectations Letter for 
guidance. 
23 C.F.R. 450.324(k), 23 C.F.R. 
450.316(a)(1)(iv) 

A-29 Did the MPO provide adequate public notice of public participation activities and time for public review and 
comment at key decision points, including a reasonable opportunity to comment on the proposed 
metropolitan transportation plan? 
Please see the “Stakeholder and Coordination Input” section of the 2018 FHWA/FTA LRTP Expectations 
Letter for guidance. 
23 C.F.R 450.316(a)(1)(i) 

A-30 In developing the plan, did the MPO seek out and consider the needs of those traditionally underserved by 
existing transportation systems such as low- income and minority households? 
Please see the “Stakeholder and Coordination Input” section of the 2018 FHWA/FTA LRTP Expectations 
Letter for guidance. 
Please see the “Proactive Improvements” section of the 2018 FHWA/FTA LRTP Expectations Letter for 
guidance.   23 C.F.R 450.316(a)(1)(vii) 

A-31 Has the MPO demonstrated explicit consideration of and response to public input received during development 
of the plan? If significant written and oral comments were received on the draft plan, is a summary, analysis, 
and report on the disposition of the comments part of the final plan? 
Please see the “Stakeholder and Coordination Input” section of the 2018 FHWA/FTA LRTP Expectations 
Letter for guidance.   23 C.F.R. 450.316(a)(1)(vi) & 23 C.F.R.450.316(a)(2) 

A-32 Did the MPO provide an additional opportunity for public comment if the final plan differs significantly from 
the version that was made available for public comment and raises new material issues which interested 
parties could not reasonably have foreseen from the public involvement efforts? 
Please see the “Stakeholder and Coordination Input” section of the 2018 FHWA/FTA LRTP Expectations 
Letter for guidance.   23 C.F.R 450.316(a)(1)(viii) 

A-33 Did the MPO consult with agencies and officials responsible for other planning activities within the MPO 
planning area that are affected by transportation, or coordinate its planning process (to the maximum 
extent practicable) with such planning activities? 
Please see the “Proactive Improvements” section of the 2018 FHWA/FTA LRTP Expectations Letter for 
guidance.   23 C.F.R. 450.316(b) 

https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-316.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-316.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-324.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-316.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-316.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-316.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-316.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-316.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-316.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-316.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-316.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
http://www.fdot.gov/planning/Policy/metrosupport/Resources/LRTP%20Expectations%202018.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-316.pdf
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A-34 If the MPO planning area includes Indian Tribal lands, did the MPO appropriately involve the Indian Tribal 
government(s) in the development of the plan?   23 C.F.R 450.316(c) 

A-35 If the MPO planning area includes Federal public lands, did the MPO appropriately involve Federal land 
management agencies in the development of the plan?   23 C.F.R 450.316(d) 

A-36 In urbanized areas that are served by more than one MPO, is there written agreement among the MPOs, the 
State, and public transportation operator(s) describing how the metropolitan transportation planning 
processes will be coordinated to assure the development of consistent plans across the planning area 
boundaries, particularly in cases in which a proposed transportation investment extends across those 
boundaries?   23 C.F.R. 450.314(e) 

 
Section B- State Requirements 
B-1 Are the prevailing principles in s. 334.046(1), F.S. – preserving the existing transportation infrastructure, 

enhancing Florida’s economic competitiveness, and improving travel choices to ensure mobility – reflected in 
the plan?   ss.339.175(1), (5) and (7), F.S. 

B-2 Does the plan give emphasis to facilities that serve important national, state, and regional transportation 
functions, including SIS and TRIP facilities?   ss.339.175(1) and (7)(a), F.S. 

B-3 Is the plan consistent, to the maximum extent feasible, with future land use elements and the goals, 
objectives, and policies of the approved comprehensive plans for local governments in the MPO’s 
metropolitan planning area?   ss.339.175(5) and (7), F.S. 

B-4 Did the MPO consider strategies that integrate transportation and land use planning to provide for 
sustainable development and reduce greenhouse gas emissions?   ss.339.175(1) and (7) F.S. 

B-5 Were the goals and objectives identified in the Florida Transportation Plan considered? 
s.339.175(7)(a), F.S. 

B-6 Does the plan assess capital investment and other measures necessary to: 
1) ensure the preservation of the existing metropolitan transportation system, including requirements for the 
operation, resurfacing, restoration, and rehabilitation of major roadways and requirements for the operation, 
maintenance, modernization, and rehabilitation of public transportation facilities; and 
2) make the most efficient use of existing transportation facilities to relieve vehicular congestion and 
maximize the mobility of people and goods?   s.339.175(7)(c), F.S. 

B-7 Does the plan indicate, as appropriate, proposed transportation enhancement activities, including, but not 
limited to, pedestrian and bicycle facilities, scenic easements, landscaping, historic preservation, mitigation of 
water pollution due to highway runoff, and control of outdoor advertising? 
s.339.175(7)(d), F.S. 

B-8 Was the plan approved on a recorded roll call vote or hand-counted vote of the majority of the membership 
present?   s.339.175(13) F.S. 

 

 

https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-316.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-316.pdf
https://www.gpo.gov/fdsys/pkg/CFR-2017-title23-vol1/pdf/CFR-2017-title23-vol1-sec450-314.pdf
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SARASOTA/MANATEE
METROPOLITAN PLANNING

ORGANIZATION

2050 LONG RANGE TRANSPORTATION PLAN (LRTP)

PUBLIC INVOLVEMENT



WHY ATLARGE?
[ CORPORATE OVERVIEW ]

ATLARGE is a proven leader in delivering innovative solutions on-time and on-budget.

We consistently provide solutions that produce results where our competitors falter

because of our interdisciplinary approach that intertwines strategy, branding,

communications, and technical methodologies around a foundation of innovative

thinking. 

Established in 2006, ATLARGE specializes in all facets of interactive marketing including

brand development, social media campaigns, website & application development,

strategic planning, analytics consulting, public relations, community engagement &

activation, search engine optimization (SEO), paid advertising, and search engine

marketing. ATLARGE partners with organizations to deliver the creativity, ideas,

strategies, and communications they need to elevate their image, their fundraising, their

reach, and their appeal. The extraordinary, the challenging, the breakthroughs are what

we live for, and it’s what our clients expect.

We are a privately held corporation in Sarasota, Florida. ATLARGE brings more than 150

years of combined experience in marketing & technology services. Globally to locally,

organizations such as Feld Entertainment, Endeavor/IMG Academy, The Bay Park

Conservancy, The Harlem Globetrotters, Sun Hydraulics, the Sarasota Performing Arts

Foundation and many others have leveraged our unique approach to gain a competitive

foothold.

FOUNDING 

PRINCIPALS
Wherever we are, whatever we do, 

we have a duty to serve our community. 

Solve meaningful challenges. 



The Sarasota/Manatee Metropolitan Planning Organization is looking for an agency

partner to support their public involvement, communications and engagement

efforts throughout 3 phases of their 2050 Long Range Transportation Plan project. 

Goals Include: 

Inform the public of transportation meetings, issues, and other related events.1.

Involve the public by providing opportunities throughout the transportation

planning decision-making process.

2.

Communicate with all communities in the planning area, with special emphasis

on certain communities by MPO.

3.

Improve the public involvement process by identifying and incorporating tools

and strategies.

4.

OVERVIEW .

STATEMENT OF WORK .

DATE :

CLIENT :

PROJECT :

TERM :

December 18 ,  2023
Sarasota/Manatee Metropol i tan P lanning Organizat ion 
2050 Long Range Transportat ion P lan
January 2024 - October 2025 (3 Phases)



TASK DELIVERABLE

Account Management

Project management & administration

Bi-weekly coordination meetings with MPO staff

12 Check-In Meetings, as

needed

Brand Update - 2050 LRTP

Logo & tagline (2 revisions)

Branded logo, letterhead, document templates, online elements

Approved LRTP identity

elements

Public Involvement Plan & Outreach Strategy 

Develop a detailed communications roadmap that creates a

unified strategy for community activation in support of LRTP &

associated surveys, forums, and advisory groups, including

reaching traditionally underserved or underrepresented

populations

Include public notice and advised media outlet participation

Coordinate with MPO Staff to execute PIP & Outreach Strategy in

Phase 1

Public Involvement Plan &

Strategy

Outreach Materials (e.g.

Graphics & Social Media

Posts)

Survey Development 

Coordinate with Kimley-Horn to facilitate the development and

distribution of Survey 1 and Forum 1 

Survey 1: 1,500 responses

Forum 1: 30 participants 

Advisory Group Coordination/Outreach & Meeting

Form an advisory group that is representative of

Sarasota/Manatee communities 

Create a logo and tagline for advisory group (2 revisions)

Promote participation in the advisory group

Organize one (1) meeting of the advisory group 

Advisory Group Logo &

Tagline

1 Advisory Group Meeting 

40-50 advisory members

PHASE 1 ESTIMATE $25,000

PHASE 1
JAN 2024 -JUNE 2024



TASK DELIVERABLE

Account Management

Project management & administration

Bi-weekly coordination meetings with MPO staff

24 Check-In Meetings, as

needed

Public Involvement Plan & Outreach Strategy 

Update Public Involvement Plan & Strategy for Phase 2

Coordinate with MPO Staff to execute PIP & Outreach

Strategy in Phase 2

Updated Public Involvement

Plan & Strategy

Outreach Materials (e.g.

Graphics & Social Media Posts)

Phase 2 Surveys & Forums

Coordinate with Kimley-Horn to facilitate the development

and distribution of Survey 2, Forum 2, Survey 3, and Forum

3.

Survey 2: 1,500 responses

Forum 2: 30 participants

Survey 3: 1,500 responses

Forum 3: 30 participants

Advisory Group Coordination/Outreach & Meetings

Promote participation in the advisory group

Organize (2) meetings of the Advisory Group

Continued coordination and communications with members

of advisory group

2 Advisory Group Meetings

40-50 advisory members

PHASE 2 ESTIMATE $15,000

PHASE 2
JULY 2024 -  JUNE 2025



PHASE 3
JULY 2025 -  OCTOBER 2025

TASK DELIVERABLE

Account Management

Project management & administration

Bi-weekly coordination meetings with MPO staff

8 check-in meetings, as

needed

Public Involvement Plan & Outreach Strategy

Coordinate with MPO Staff to execute PIP & Outreach

Strategy in Phase 3

Outreach Materials (e.g.

Graphics & Social Media Posts)

Advisory Group Coordination/Outreach

Continued coordination and communications with members

of advisory group

Develop a mechanism for the Advisory Group to provide

feedback on their engagement and other aspects of 2050

LRTP

Feedback from Advisory

Group

Public Involvement Summary

Develop a Public Involvement Summary to be included as an

appendix in the 2050 LRTP

Public Involvement Summary

PHASE 3 ESTIMATE $10,000



PROJECT APPROVAL.

Submitted to: 

Approved by: Date: 

The Services provided by ATLARGE shall align with the pricing set forth in the above SOW.

ATLARGE will submit invoices per the terms contained within the SOW. Except as otherwise

provided in the SOW, Client shall make payment of each invoice in US dollars within thirty (30)

days of receiving the invoice.

Any late payment shall be subject to any costs of collection (including legal fees) and shall bear

interest at the rate of five percent (5%) per month (prorated for partial periods) or at the

maximum rate permitted by law, whichever is less.

Client shall reimburse ATLARGE for all reasonable travel, food, lodging and other out-of-pocket

expenses incurred in performance of the Services. ATLARGE will not incur any such expenses

without express approval of the Client.

The charges required to be paid hereunder do not include any amount for taxes or levy

(including interest and penalties). Client shall reimburse ATLARGE for all sales, use, VAT, excise,

property, or other taxes or levies which ATLARGE is required to collect or remit to applicable tax

authorities. This provision does not apply to ATLARGE’s income, gross receipts or franchise

taxes, or any taxes for which Client is exempt, provided Client has furnished ATLARGE with a

valid tax exemption certificate.

Neither party shall be liable to the other party for any special, consequential, incidental, punitive

or exemplary damages or loss, nor any lost profits, savings or business opportunity.

Date: Wenonah Venter, Senior Planner 12 / 18 /23

PAYMENT TERMS

ATLARGE will invoice the Sarasota-Manatee MPO on a monthly basis.

ATLARGE will provide a backup outlining work completed. 

Fees do no include applicable media budgets, event costs, print costs, and other pass-

through costs as needed.



THANK YOU
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