

**Sarasota/Manatee MPO Long Range Transportation Plan 2035 Update**  
**Schedule of Tasks & Milestones**  
**August 2009**

Task	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	March	April	May	June	Jul	Aug	Sept	Oct	Nov	Dec	Jan			
Description	2009						2010													2011		
<b>1. Public Participation Plan</b>																						
Meetings																						
Focus Groups																						
<b>2. Vision Statement, Goal/Objectives</b>																						
<b>3. Model Validation Data Review</b>																						
<b>4. Land Use and Transportation Forecast</b>																						
<b>5. Development of 2035 Needs Plan</b>																						
5.1 Congestion Management Strategies																						
5.2 Multimodal and Intermodal Connectivity																						
5.3 Freight Movements																						
5.4 Needs Plan Alternatives Evaluation																						
<b>6. Financial Plan</b>																						
<b>7. 2035 Financially Feasible Plan (FFP)</b>																						
<b>8. Year of Expenditure Estimates</b>																						
<b>9. Final Plan Documentation and Adoption</b>																						

TAC/CAC    
 Steering Committee    
 Public Transportation Task Force    
 MPO    
 Hearing    
 Deliverable    
 Poster