

FLORIDA DEPARTMENT OF TRANSPORTATION
5 YEAR TRANSPORTATION WORK PROGRAM
FY 2021 THROUGH FY 2025 SUMMARY OF ADDITIONS, RESCHEDULINGS AND DELETIONS
Manatee County

ITEM_NO	CATEGORY	DESCRIPTION	Phase Description	OLD YEAR	NEW YEAR	ADOPTED WP 7/1/19	DRAFT TWP 10/7/19	Tentative WP 11/1/19	Comments
196022-6	ADDITIONS	SR 64 AT LORRAINE ROAD	Environmental		2024		\$50,000		CST utilities and environmental costs added; ROW split over 2 years; intersection improvement
			Rail/Utilities		2024		\$775,000		
			Right of Way	2021	2021 & 2022	\$409,773	\$411,889		
196022-8	ADDITIONS	SR 64 ROUNDABOUT @ GREYHAWK BLVD	Construction		2022		\$225,265		Landscaping
			Preliminary Engineering		2021		\$5,000		
196142-1	DELETIONS	MANATEE MPO IDENTIFIED OPERATIONAL IMPROVEMENTS - FUNDING	Construction	2021-2025		\$1,312,706			Funds moved to new Item_No 446700-2
410141-1	ADDITIONS	MANATEE COUNTY STATE TRANSIT BLOCK GRANT OPERATING ASSISTANCE	Transit		2025		\$2,487,326		5th year funding; Operating for fixed route
410148-1	ADDITIONS	MANATEE COUNTY FTA SECTION 5307 CAPITAL ASSISTANCE	Transit		2025		\$4,537,714	\$5,791,400	5th year funding; Capital for fixed route
410148-2	ADDITIONS	MANATEE COUNTY FTA SECTION 5307 OPERATING ASSISTANCE	Transit		2025		\$1,000,000		5th year funding; Operating for fixed route
410895-1	ADDITIONS	URBAN CORRIDOR IMPROVEMENTS	Transit		2025		\$1,614,718		5th year funding; Operating assistance
412673-1	ADDITIONS	MANATEE COUNTY TRAFFIC SIGNALS REIMBURSEMENT	Traffic Signals		2025		\$661,593		5th year funding; traffic signal reimbursement
413639-1	ADDITIONS	BRADENTON TRAFFIC SIGNALS REIMBURSEMENT	Traffic Signals		2025		\$269,729		5th year funding; traffic signal reimbursement
413642-1	ADDITIONS	PALMETTO TRAFFIC SIGNALS REIMBURSEMENT	Traffic Signals		2025		\$92,912		5th year funding; traffic signal reimbursement
414506-2	DELETIONS	SR 70 FROM LORRAINE RD TO CR 675/WATERBURY ROAD	Construction	2023		\$46,192,411			PE & ROW on -2; CST and utilities moved to -7
			Rail/Utilities	2023		\$1,500,000			
414506-7	ADDITIONS	SR 70 FROM LORRAINE ROAD TO BOURNSIDE BLVD	Construction		2023		\$45,522,415		CST and Utility funds moved from -2; limits updated
			Rail/Utilities		2023		\$750,000		
430204-2	ADVANCES	SR 684 FROM SR 789 (GULF DRIVE) TO 123RD STREET W	Right of Way	2024	2021 - 2024	\$1,958,962	\$7,949,784	\$8,049,784	ROW funds added and advanced
431350-2	DELETIONS	15TH ST E/301 BLVD E FROM TALLEVAST RD TO US 41	Right of Way	2022-2024		\$21,905,779			Funds redistributed to segments - 3, -4, and -5; PE on -2
431350-3	ADDITIONS	15TH ST E / 301 BLVD E FROM 56TH AVE DR E TO N OF 52ND AVE	Construction		2024		\$7,333,488		Funds redistributed from 431350-2 segmented via priority and funding limitations; ROW and CST phases
			Right of Way		2022		\$2,760,497		
431350-4	ADDITIONS	15TH ST E / 301 BLVD E FROM 60TH AVE DR E TO 56TH AVE DR E	Construction		2025		\$6,248,767		
			Right of Way		2023		\$1,536,060		
431350-5	ADDITIONS	15TH ST E / 301 BLVD E FROM S OF 63RD AVE TO 60TH AVE DR E	Right of Way		2023		\$4,356,644		
434517-2	ADDITIONS	MANATEE COUNTY./SAR-BRADENTON UZA FTA SECTION 5339 CAPITAL ASSITANCE	Transit		2025		\$616,513	\$786,844	5th year funding; Capital assistance
438992-1	DELETIONS	SOUTHERN PARKWAY WEST FROM 43RD STREET WEST TO 26TH STREET WEST	Environmental	2023 & 2024		\$65,000			Project via LAP
440237-1	DEFERS	SR 64 OVER SARASOTA PASS ANNA MARIA DRAW BRIDGE # 130054	Construction	2023	2024	\$794,035	\$897,501		Env., PE, and CST phases deferred 1 year
			Environmental	2022 & 2023	2023	\$65,000	\$65,000		
			Preliminary Engineering	2022	2023	\$81,000	\$81,000		
440324-1	DEFERS	ATMS FROM NORTHERN PART OF MANATEE CO. AT VARIOUS LOCATIONS	Construction	2020	2021	\$1,000,000		\$1,000,000	County request; deferred to accommodate design phase
442118-1	DELETIONS	SR 45/USB 41 AT 26TH STREET	Construction	2021		\$599,357			CST incorporated into 444440-1
444251-1	ADDITIONS	PORT MANATEE INTERMODAL CARGO YARD IMPROVEMENTS	Seaport		2024 & 2025		\$4,733,614		Seaport capacity improvements
444273-1	ADDITIONS	MANATEE HIGH SCHOOL - SRTS	Construction		2021		\$341,745		SRTS Application - Sidewalk
444277-1	ADDITIONS	PORT MANATEE UPLAND CARGO IMPROVEMENTS	Seaport		2021			\$4,500,000	Rehab and Upgrade Internal Port Roadways
444440-1	ADVANCES	SR 45 (US BUS 41) FROM 17TH STREET TO BAYSHORE ROAD	Construction	2022 & 2023	2021	\$3,263,335	\$3,341,770		Resurfacing project

FLORIDA DEPARTMENT OF TRANSPORTATION
5 YEAR TRANSPORTATION WORK PROGRAM
FY 2021 THROUGH FY 2025 SUMMARY OF ADDITIONS, RESCHEDULINGS AND DELETIONS
Manatee County

ITEM_NO	CATEGORY	DESCRIPTION	Phase Description	OLD YEAR	NEW YEAR	ADOPTED WP 7/1/19	DRAFT TWP 10/7/19	Tentative WP 11/1/19	Comments
444777-1	ADVANCES	SR 70 FROM W OF CURTIS ROAD TO COUNTY LINE ROAD	Construction	2023	2022	\$2,450,305	\$2,337,503		Resurfacing project
444807-2	ADDITIONS	US 41 FROM 10TH AVE TO MANATEE AVE E	Construction		2023			\$3,312,777	Traffic Operations Improvements
444807-3	ADDITIONS	US 41 BUSINESSS FROM 4TH AVE W TO 6TH AVE W	Construction		2023			\$1,221,955	in Downtown Bradenton; CST
444807-4	ADDITIONS	3RD ST W FROM 9TH AVE TO MANATEE AVE	Construction		2023			\$2,068,980	segments
445044-1	DEFERS	SR 684 FROM W OF 86TH ST TO W OF 26TH ST	Construction	2023	OUT	\$12,950,757			PE deferred 1 yr and CST out of 5
			Preliminary Engineering	2020	2021	\$1,000		\$1,200,000	yr Work Program; Resurfacing project
445144-1	ADDITIONS	SR 683 (US 301) FROM S OF 25TH CT E TO S OF 13TH AVE E	Construction		2023		\$15,542,817		Resurfacing project
			Rail/Utilities		2022		\$50,000		
			Preliminary Engineering		2021			\$1,500,000	
445322-1	DELETIONS	US 301 AT CR 675	Construction	2021		\$414,124			CST moved onto D/W Contract
446348-1	ADDITIONS	SR 789 (GULF DR N) FROM N OF 9TH ST TO AVE C	Construction		2021		\$117,006		Drainage improvements
446450-1	ADDITIONS	PINERY POINT FROM US 41 TO REEDER RD	Project Development & Environment		2021		\$50,000		Port Manatee SIS connector
446674-1	ADDITIONS	63RD AVE E FROM 17TH STREET EAST TO 19TH STREET EAST	Rail Construction		2021		\$100,000		Rail safety project
446681-1	ADDITIONS	BRADENTON BEACH COMPLETE STREETS IMPROVEMENTS	Project Development & Environment		2025		\$1,251,000		SR 789 corridor improvement study
446685-1	ADDITIONS	US 41 UPGRADE ATSPM COMPATIBILITY DESIGN-BUILD	Construction		2024		\$1,784,028		Traffic Control Device upgrade
			Preliminary Engineering		2023 & 2024		\$201,000		
446700-1	ADDITIONS	MANATEE MPO IDENTIFIED OPERATIONAL IMPROVEMENTS - FUNDING	Construction		2021-2025		\$5,619,833	\$3,784,825	New Item_No; funds moved from 196142-1
446954-1	ADDITIONS	SR 684 (CORTEZ RD W) FROM 26TH ST W TO 14TH ST W	Construction		2021			\$3,149,376	Median modification; safety speed management